

Road Construction Schedule

Wyoming Resurfacing

Bid Date: April 10, 2012

Start Date: April 30, 2012

Completion Date: July 20, 2012

Locations

Woodlake, Byron Center to West end (including Woodlake Ct)

Sentinal, Burlingame to Grenadier

Grenadier, Trentwood to Havana

Havana, Grenadier to 50th

Trentwood, Havana to East End

50th St, Burlingame to Havana

Burlingame and 44th Street Intersection

56th Street from Bayberry Farms Dr to Koster Dr

Mulligan Dr, 52nd St to End

Bunkerway Dr, Mulligan to East End

Engle, Burlingame to Blanford

Franco, Burlingame to Blanford

Wyoming Federal Resurfacing

Bid Date: May 4, 2012

Start Date: June 11, 2012

Completion Date: November 15, 2012

Locations

Clyde Park Ave, 28th St to 54th St

54th St, Clyde Park to Division

36th St, Division to Eastern